

~~Monday~~ Monday June 25th

8 o'clock. Start of project. - Sunny days outside,
Raining days inside.
Siding off today. Use of hammers.

p. 15 coffee break. Far wall all off already.
Were doing well guys.
Snakes - all kinds of them in old
leg.

12:00. Lunch - 3/4 of wall with windows
off

2:30 Break. - Ten^{off} porch already and part of
the siding off of back wall.

There's sure a lot of work to be
done around here.

By the time this thing is over we'll be thoroughly
gassed fellows.

(4:00) Discussion - How to ~~fix~~ repair
rotten log on ~~wall~~ South wall?
What must be done on
outside of building before
we start on inside? Iosi suggests
we either extend window or put on
fake logging for rotten log. As time progresses
we'll decide. You'll read about it or see it.

Discussion: Tools. At present we find
that it isn't difficult for everyone to bring at
least one piece of equipment.

Hours: We agreed that
we'd all do as Bonnie thinks best. 8-4 or
8-4:30.