

Wednesday August 29th

Shingles still being put on today. A difficult slow job. Each must be placed $\frac{1}{2}$ inch away from each other and 5" above the row before - Chalk line used to measure properly. Must be spaced so that no grooves run together so that roof ~~won't~~ won't leak.

Windows still working on the inside. Frames finished and windows to be placed in.

Last tune up put on inside of porch.

Volunteer labor from Jim Dixon today.

Thursday Aug. 30th

Finished up windows.
Put last of shingles on North wall.