

Friday Aug 3rd

Finished strapping on front  
gable. Started to clean well.

Continued cleaning back "40"

Removed 15 snow fences.

Dump truck badly mired in wet ground.

MONDAY - AUG. - CIVIC HOLIDAY

Tuesday Aug 7th

Typed tickets for raffles & dance.

Removed last 25 snow fences.

Truck mired again. Started  
strapping for back gable.