

The cost of the new parliament buildings is shown by this statement:—

The preliminary expenditures in connection with competitive and other plans prior to those prepared by Mr. Waite, amounting to \$17,876 76, are omitted from this statement, as they form no part of the actual cost of the erection and construction of the buildings under Mr. Waite's plans.

To whom paid,	Work.	Expenditure to 31st Dec., 1891.	Additional expenditure for year 1892.	Grand total of expenditure to 31st Dec., 1892.
Lionel Yorke.....	Excavating, concreting, masonry, brickwork, etc.....	\$260,720 00		
Carroll, Gaylord & Vick... }		307,884 99	\$ 83,291 54	\$ 651,497 30
Lionel Yorke.....	Bricks not supplied by the Central prison.....	12,037 05		12,037 05
Central prison.....	Bricks furnished contractors..	30,000 00		30,000 00
Lionel Yorke.....	Iron work, etc.....	4,643 00		4,643 00
Lionel Yorke.....	Carpenter work.....	4,062 53		
Margaret Yorke..... }		44,944 48	27,198 88	76,205 89
N. H. Rundle.....	Plastering.....	9,315 02	24,190 30	33,505 32
Purdy, Mansell & Mashn'tr.	Plumbing, steamfitting, etc....	15,595 90	47,787 07	63,382 97
Douglas Bros.....	Slate and copper roofing.....	24,724 04	18,007 49	42,731 53
Wagner, Zeidler & Co.....	Interior woodwork.....	1,538 33	64,523 53	66,061 86
R. J. Hovenden.....	Interior painting, etc.....		18,203 12	18,203 12
H. C. Harrower.....	Grand staircase.....		16,898 51	16,898 15
Garson & Purcer.....	Outer drainage, etc.....		4,761 01	4,761 01
W. J. McGuire & Co.....	Interior fire hydrants, pipes, etc.		1,102 70	1,102 70
R. A. Waite.....	Payment of architect's fees....	24,000 00	9,500 00	33,500 00
Sundry other expenditures..	Water mains, drains, advertising tenders, etc.....	5,745 97	286 10	6,032 07
Grand totals.....		\$784,388 00	\$323,212 17	\$1,107,600 17